

Process	
Output	Becomes input to
Scope Planning	
Scope statement	Scope definition Scope verification Activity definition Resource planning Quality planning Procurement planning
Initiation	
Project charter	Scope planning Risk management planning
Scope Definition	
WBS	Scope verification Scope change control Activity definition Resource planning Risk management planning Cost estimating Cost budgeting
Project Plan Development	
Project plan	Integrated change control Project plan execution Team development Information distribution Performance reporting Scope verification
Risk Mgt Planning	
Risk Mgt Plan	Risk identification Qualitative Risk analysis Quantitative risk analysis Risk response planning Risk monitoring & control Cost budgeting Schedule development
Schedule development	
Proj schedule	Cost budgeting schedule control
Proj plan execution	
Work results	Contract administration Quality control Scope verification Information distribution Performance reporting